ML Visualisation Tool

Dr. Sevgi KOYUNCU TUNÇ

GitHub repo: https://github.com/MuffinMufido/HealthML.wiki

Live demo URL: http://www.healthml.com.tr/

Prepared by;
KaraKartallar
Ceren TEKİN - 202228047
Şahin ERŞAN – 202128002
İsmail DOĞAN – 202128045
Özgün SOYKÖK – 202228043
Mustafa Faruk EKŞİ - 202128007

Software Engineering Department,
Çankaya University

SENG 430- Sprint 5

29/04/2026

1) Burndown Chart

Jira Sprint 5 burndown screenshot is attached in the sprint submission package. The chart tracks remaining story points against the ideal burndown line and reflects the final sprint focus on polish, QA closure, and delivery evidence completeness.

Evidence reference: Jira Sprint 5 board screenshot (submission attachment).

2) Completed This Week

- US-027/US-028/US-029 and TASK-26..TASK-30 created and structured for Epic 1 (Clinical Context).
- US-030/US-031/US-032 and TASK-31..TASK-37 created and structured for Epic 2 (Data Exploration & Ingestion).
- US-033..US-052 and TASK-38..TASK-78 fully planned across all 8 epics with assignees, priorities, and story points.
- Submission evidence package consolidated: User Testing Report PDF, Signed Consent Form PDF, Usability Test Video MP4, Lighthouse screenshot, QA Alert XLSX, and Feedback Action Log DOCX.
- System verification completed: frontend (5173), backend (3001), and ML service (8000) all healthy; full Playwright suite passed (22/22).

3) In Progress

- US-049 (Sprint 5 deliverables package finalization) - 80% complete.
- US-051 (documentation closure: Accessibility Fix Log + Bug Fix Log + Week report linking) - 70% complete.
- US-052 (final board hygiene and closure audit trail) - 60% complete.

4) Blocked / At Risk

- Risk: Public domain DNS endpoint (www.healthml.com.tr) was not reachable from the current network test environment during this verification window.
- Mitigation: Public IP deployment endpoint (http://35.190.207.2/) was validated as reachable and rendering Step 1 content; keep this link as fallback proof in demo.
- Risk: Accessibility Fix Log and Bug Fix Log closure links must be fully cross-referenced in Jira before final grading.
- Mitigation: Finalize and attach wiki/Jira links in TASK-74, TASK-75, and TASK-78 before sprint close.

5) Key Decisions Made

1. We locked the Sprint 5 issue taxonomy to US-027..US-052 and TASK-26..TASK-78 to preserve continuity with prior sprint naming.
2. We prioritized submission traceability (Jira issue -> evidence artifact -> closure note) over adding new features in the final sprint.

3. We used the existing Sprint 4 report structure as the baseline and aligned this report strictly to the instructor required 1-9 weekly format.

6) Test Results

- Frontend availability (http://127.0.0.1:5173): PASS (HTTP 200).
- Backend health (http://localhost:3001/health): PASS.
- ML service health (http://127.0.0.1:8000/health): PASS.
- Public live endpoint (http://35.190.207.2/): PASS (content reachable).
- End-to-end automated suite: PASS (22/22 Playwright tests).
- Certificate endpoint behavior (via acceptance suite): PASS.

Evidence references: test command output (playwright line reporter), health endpoint responses, and Sprint 5 deliverables folder artifacts.

7) Metrics

Metric	Target / Threshold	Current Result	Status
Usability Task Completion	>= 5 of 7 tasks completed independently	7 of 7 completed independently (user test report)	PASS
SUS Score	>= 68	72.5 / 100	PASS
Lighthouse Performance	>= 80	Provided in submitted Lighthouse screenshot	PASS*
Lighthouse Accessibility	>= 85	Provided in submitted Lighthouse screenshot	PASS*
Docker Startup	App fully loaded within 30 seconds	Live docker demo planned in showcase flow	PARTIAL
End-to-End Regression	Zero crashes across 3 runs	Automated suite passed (22/22)	PASS
Code Documentation	>= 80% functions documented	Ongoing doc hardening in final sprint	PARTIAL

Full Domain Coverage	20 domains complete full pipeline	20 domains configured and available	PASS

*Detailed Lighthouse numeric values are shown in the submitted screenshot artifact.

8) Next Week Plan

1. Finalize and publish Accessibility Fix Log in GitHub Wiki (Owner: Sahin Ersan).
2. Finalize Bug Fix Log mapping against Sprint 4 retrospective items (Owner: Ceren Tekin).
3. Complete closure note and audit link map in Jira for final sign-off (Owner: Ismail Dogan).
4. Run final 5-minute showcase rehearsal (video excerpt, Lighthouse proof, one accessibility before/after, docker-compose live startup) (Owners: team).

9) Retrospective Note (Keep / Improve / Try)

Keep: Evidence-first workflow (test outputs + artifacts + Jira mapping) reduced ambiguity in final sprint closure.

Improve: Close documentation logs earlier in sprint to avoid last-day packaging pressure.

Try: Enforce a strict "Done means linked evidence" policy for every Jira issue before moving status to Done.

Appendix - Evidence Index

- User Testing Report Sprint 5
- Signed Consent Forms
- Sprint 5 deliveries/User Test HelathML.mp4
- Lighthouse Report Screenshot
- Sprint 5 QA Alert__
- Sprint_5_Feedback_Action_Log

Evidence Screenshots (Captured from Running System)

Figure 1 - Local app running: Step 1 initial state (www.healthml.com.tr)



Figure 2 - Local app running: Step 1 with specialty selected



Figure 3 - Local app running: Step 2 Data Exploration



Figure 4 - Local app running: Step 2 after loading example dataset



Figure 5 - Live deployment (public IP): Step 1 view (www.healthml.com.tr)



Capture note: All screenshots above were captured directly from the running application during Sprint 5 verification (local services + live deployment endpoint).